COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2019

ESTI MATE SUMVARY 11:33: 22
CONTI D: C20437 ESTI MATE NO: 0006 PROG SPEC YR: 2005
PCN: 20437- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 509.0 DAYS TIME ALLON 11/15/201 FI XED COMPLETI ON DAl
|-70 HLT GARAGE DOOR REPLACEMENT PERCENT TIME:  96.04 ORI G TIME ALLOW 10/5/2018 FI XED COVPLETI ON DAl
PRQIECT NO NHPP0702- 351
|-70 HLT GARAGE DOOR REPLACEMENT
NAVE OF ROAD:
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 10/ 25/ 2019 DATE TI ME STARTED 06/04/2018
4600 Northgate Boul evard DATE LET 12/ 08/ 2017 DATE WORK BEGAN 06/ 04/ 2018
Suite 100 DATE AWARDED 01/11/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/27/2018 DATE ACCEPTED
Sacr ament o CA 95834 (303) 802- 5838 DATE NOTI CE TO PROCEED 06/ 04/ 2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 147, 839. 69 PARTI Cl PATI NG $ 24,042.51 $ 0. 00
AWARD PRQJECT AMI:  $ 1,084, 421.92 NON- PARTI Cl PATI NG 762, 530. 93 108, 568. 50
PERCENT COMPLETE: 68. 53% TOTAL EARNI NGS 786, 573. 44 108, 568. 50
FUNDS AVAI LABLE: $ 361, 266. 25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 786, 573. 44 108, 568. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 16, 266. 33 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 770, 307. 11 108, 568. 50
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 770, 307. 11 108, 568. 50
OTHER ADJUSTMENTS 0.00 0. 00
PAYNMENT DUE $ 108, 568. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C20437 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20437-BI D ESTI MATE RUN 10/ 28/ 2019
PRQIECT: NHPP0702- 351 ESTI MATE NO 0006 11:33:22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-00000 *Fl aggi ng 10. 000 0. 000
HOUR 0. 000 0. 00
29. 70000 0. 000 0. 00
0065 630- 00007 *Traffic Control Inspection 68. 000 43. 000
DAY 11. 000 6, 050. 00
550. 00000 54. 000 29, 700. 00
0070 630-00012 *Traffic Control Management 51.000 30. 000
DAY 16. 000 12, 408. 00
775.50000 46. 000 35,673. 00
0075 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0080 630-80342  *Construction Traffic Sign (Panel Size B) 33. 000 16. 500
EACH 0. 000 0.00
22.00000 16. 500 363. 00
0085 630-80343  *Construction Traffic Sign (Panel Size C 20. 000 10. 000
EACH 0. 000 0. 00
22.00000 10. 000 220.00
0090 630-80344  *Construction Traffic Sign (Special) 119. 000 59. 500
SF 0. 000 0.00
22.00000 59. 500 1, 309. 00
0095 630-80350 *Vertical Panel 10. 000 5. 000
EACH 0. 000 0. 00
5. 50000 5. 000 27.50
0100 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ye) EACH 0. 000 0.00
825. 00000 0.500 412. 50
0105 630-80370 Concrete Barrier (Tenporary) 170. 000 85. 000
LF 0. 000 0. 00
64. 36100 85. 000 5,470. 69
0110 630-80380 *Traffic Cone 145. 000 72.500
EACH 0. 000 0.00

5. 50000 72.500 398. 75



CONTI D: C20437 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20437-BI D ESTI MATE RUN 10/ 28/ 2019
PRQIECT: NHPP0702- 351 ESTI MATE NO 0006 11:33:22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-85010  *Inpact Attenuator (Tenporary) 1. 000 0.500
EACH 0. 000 0. 00
13, 102. 65000 0. 500 6, 551. 33
0120 630-85041 *NMobi | e Attenuator 36. 000 21.000
DAY 7.000 2, 695. 00
385. 00000 28. 000 10, 780. 00
0125 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0135 700-70023 F/ A On-The-Job Trai nee 332. 000 332. 000
FA 0. 000 0. 00
1. 00000 332. 000 332.00
0140 700-70032 F/ A Energency Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0145 700-71002 CDOT Ri sk Pool 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 900-00014  *Added Item (Lunp Sum)/ Control System Design and 1. 000 1. 000
I ntegration
LS 0. 000 0. 00
63, 834. 10000 1. 000 63, 834. 10
0305 900- 00007 Added |tem (Each)/ Control Cabinet Enclosure 2.000 2.000
EACH 0. 000 0. 00
16, 985. 77000 2.000 33,971.54
0310 900-00014 Added Item (Lunp Sum)/ Site Acceptance Commi ssioni ng 1. 000 0.500
and Testing
LS 0. 500 15, 746. 50
31, 493. 00000 1. 000 31, 493. 00
0315 900-00014 Added Item (Lunmp Sum)/ System Training and 1. 000 0. 000
Docunent ati on
LS 1. 000 11, 838. 20

11, 838. 20000 1. 000 11, 838. 20



CONTI D: C20437 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20437-BI D ESTI MATE RUN 10/ 28/ 2019
PRQIECT: NHPP0702- 351 ESTI MATE NO 0006 11:33:22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 900-00014  Added Item (Lunp Sum)/ Electrical Mdifications 1. 000 0.500
LS 0. 500 18, 645. 00
37, 290. 00000 1. 000 37,290. 00
0325 900-00014  Added Item (Lunp Sun)/ Optical Safety Instrunentation 1. 000 1. 000
LS 0. 000 0. 00
1, 020. 64000 1. 000 1, 020. 64

CAT 0200 CURRENT AMT $ 654,125.75 % 71,232.48% 365, 400. 57
CAT NO0300 F-08-AP

0155 202-00495 Renoval of Portions of Present Structure 0. 500 0. 380
LS 0.120 1,817.23
15, 143. 60100 0. 500 7,571. 80
0160 202- 00500 *Renpval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
18, 766. 74800 1. 000 18, 766. 75
0165 210-00831 *Reset Traffic Signal Head 1. 000 0. 000
EACH 1. 000 5, 280. 00
5, 280. 00000 1. 000 5, 280. 00
0170 509-50410 Met al Panel s (New) 53. 000 53. 000
SF 0. 000 0. 00
21.85700 53. 000 1,158. 42
0175 601-06150 Concrete (Patching) 6. 000 1. 000
SF 5. 000 549. 51
109. 90100 6. 000 659. 41
0180 613-10000 *Wring 0. 500 0. 000
LS 0. 400 12,672.00
31, 680. 00000 0. 400 12,672.00
0185 622-00825 Modi fy Buil di ng 1. 000 0. 000
LS 0. 500 9, 504. 39
19, 008. 77000 0. 500 9, 504. 39
0190 622-00840 Garage Door (Furnish Only) 1. 000 1.000
EACH 0. 000 0. 00

97, 971. 32400 1. 000 97, 971. 32



CONTI D

C20437

20437-BID
NHPP0702- 351

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 10/ 28/ 2019

CAT NO0300

0195 622-00841

0200 622-00842

0205 622-00843

0210 622-11170

CAT NO0301

0215 202- 00495

0220

202- 00500

0225

210- 00831

0230

509- 50410

0235

601- 06150

0240 613-10000

F- 08- AP

| TEM
DESCRI PTI ON
*Garage Door (Install Only)

F- 08- AQ

Garage Door - Fire Rated (Furnish Only)
Garage Door - Fire Rated (Install Only)
HVAC

Renoval of Portions of Present Structure

*Rermoval of Portions of Present Structure

Head

*Reset Traffic Signal

Met al

Panel s (New)

Concrete (Patching)

*Wring

ESTI MATE NO. 0006 11: 33: 22
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
1. 000 0. 900
EACH 0. 000 0. 00
44, 298. 74900 0. 900 39, 868. 87
1. 000 0. 000
EACH 0. 000 0. 00
23, 375. 00000 0. 000 0. 00
1. 000 0. 000
EACH 0. 000 0. 00
2,129. 45700 0. 000 0. 00
1. 000 0. 000
Ls 1. 000 7,512. 89
7,512. 89000 1. 000 7,512. 89
CAT 0300  CURRENT AMI $  243,572.57$  37,336.02% 200, 965. 85
0. 500 0. 500
LS 0. 000 0. 00
15, 143. 60100 0. 500 7,571. 80
1. 000 1. 000
EACH 0. 000 0. 00
18, 766. 74800 1. 000 18, 766. 75
1. 000 1. 000
EACH 0. 000 0. 00
5, 280. 00000 1. 000 5, 280. 00
53. 000 53. 000
SF 0. 000 0. 00
21. 85700 53. 000 1,158. 42
7.000 7.000
SF 0. 000 0. 00
109. 90100 7.000 769. 31
0. 500 0. 500
Ls 0. 000 0. 00
31, 680. 00000 0. 500 15, 840. 00



CONTI D: C20437 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20437-BI D ESTI MATE RUN 10/ 28/ 2019
PRQIECT: NHPP0702- 351 ESTI MATE NO 0006 11:33:22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-08-AQ

0245 622-00840  Garage Door (Furnish Only) 1. 000 1. 000
EACH 0. 000 0. 00
97, 971. 32400 1. 000 97, 971. 32
0250 622-00841 *Garage Door (Install Only) 1. 000 0. 900
EACH 0. 000 0. 00
44, 298. 74900 0. 900 39, 868. 87
0255 622-00842 Garage Door - Fire Rated (Furnish Only) 1. 000 0. 000
EACH 0. 000 0. 00
23, 375. 00000 0. 000 0. 00
0260 622-00843 Garage Door - Fire Rated (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
2,129. 45700 0. 000 0.00
0330 900-00006 Added Item (Dollar)/ SIL2 Crush Sensor System 8, 938. 050 8, 938. 050
Proximty Swi tches
DOL 0. 000 0. 00
1. 00000 8, 938. 050 8, 938. 05
CAT 0301 CURRENT AMI $  226,098.86$ 0.00% 196, 164.52
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0265 620- 00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 294. 28200 1. 000 23,294.28
0270 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
748. 23100 1. 000 748. 23
CAT 0400 CURRENT AMI  $ 24,042.51% 0.00% 24,042.51

PRQJECT TOTAL CURRENT AMI $ 1,147,839.69$% 108,568.50% 786, 573. 45



